

Group Number: Dec14-02 - Android Bridge

Client: Vermeer Corp.

Advisor: Somani/Celik

Members:

Alec Johanson - Lead

Ahmad Muaz Mohd Khairi - Thinker lead/Communication

John Shelley - Webmaster

Attendance At Meetings:

Name	Meeting 1 (10/8)
Alec Johanson	1/2 hour
Ahmad Muaz Mohd Khairi	1/2 hour
John Shelley	1/2 hour

Accomplishments:

10/8/14

-the X-bees are now connected, there is blinking LED from the other x-bee.

-figuring out the baud rate to be used for x-bee

Plan:

10/8/14

By next meeting:

Alec - working connection between x-bee and android

Ahmad- working CAN loop

- CAN transceiver protocol

John - working simple android UI

Pending Issues:

XBees currently are in a state that they can not be re-programmed

Individual Contributions:

Alec - Working on the Xbee connections with difficulties

Ahmad-figuring out the CAN loop for the microcontroller

John - Finished the UI parser. Took into effect the use of Android Fragments for reusable View's for efficiency.

Hourly Contributions:

	week 6	cumulative
Alec Johanson	6	21
Ahmad Muaz Mohd Khairi	7	34
John Shelley	7	32