

Group Number: Dec14-02 - Android Bridge

Client: Vermeer Corp.

Advisor: Somani/Celik

Members:

Alec Johanson - Lead

Ahmad Muaz Mohd Khairi - Thinker lead/Communication

John Shelley - Webmaster

Attendance At Meetings:

| Name | Meeting 1 (6/2/2014) |
|------------------------|----------------------|
| Alec Johanson | present |
| Ahmad Muaz Mohd Khairi | present |
| John Shelley | present |

Accomplishments:

2/6/14

-discuss on what we had research for last week on CAN bus system

-got more clear idea what is the expectation from the client on our project

Plan:

2/6/14

- divide on what we need to research more,(CAN bus, microcontroller, wifi-android, etc.)

- try to get the package from Vermeer as soon as possible

- try to clear up what we had not understand from the client about the project.

- make a timeline for our project

Pending Issues:

N/A

Individual Contributions:

Alec Johanson- Do research on CAN bus system

Ahmad Muaz Mohd Khairi- Do research on CAN bus system

Hourly Contributions:

| | hour contribution | cumulative hour contribution |
|------------------------|-------------------|------------------------------|
| Alec Johanson | 2 hours | 8 hours |
| Ahmad Muaz Mohd Khairi | 1.5 hours | 5.5 hours |
| John Shelley | 1 hour | 6 hours |